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Project Summary: 
Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project 
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the 
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest 
FEMA requirements. 
 
Summary of work completed during reporting period: 

• The Powell County dataset continues to be worked on in the Products and Reporting phase. 

• The project team continues to work on the Milk River Building Footprints and NRCS Contours 
classification. 
 

 

Tasks  Percent Complete Due      

LiDAR Data Acquisition and Ground Survey [50%] 100% - 

LiDAR Data Processing [50%] 94% rolling 

Weekly Reports n/a Ongoing 

 
 
Activities Planned Next Week: 

• Continue data processing of Powell County LiDAR dataset in the Products and Reporting Phase.  

• Continue in the LiDAR Processing phase on the Milk River Building Footprints and NRCS contours 
project.  

 
 
Upcoming Delivery Dates: 
- Milk River Building Footprints and Contours – Due 3/31/2019 
- Powell County – Due 4/15/2020 


